
Brookfield , Whitchurch  

Site Location: >> Whitchurch, Shropshire 

Client: >> Morgan Sindall/DCWW 

Contract Value: >> £300,000 

Programme >> 14 Weeks 

Overview: 

Lewis CE were awarded this scheme as Tier 1 Supply 

Chain Partner for Morgan Sindall, within the AMP 6 

Delivery Programme for Dwr Cymru Welsh Water. The 

scheme was necessary to alleviate flooding for some 

residents within the housing estate. 

 

The scope of works on this site comprised of installing 

a  package pump station to a depth of 7m inside a 

coffer dam.  There was also an auger bore drill used 

across/under the housing estate road to eliminate a 

deep trench excavation in a narrow residential area 

and allowed the residents to park their cars on their 

property. 

Open trench excavation was required for other areas 

which was mostly covered over every evening with 

steel road plates to allow the householders access to 

their properties. 

There was also a tree preservation order to contend 

with. A slight twist to the footprint of the coffer dam 

meant that we were outside the root zone.  
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A side grip pile driver (Movax) was used to form 

the coffer dam as the sheets were 7.5m long and 

lack of space precluded the use of a crane,  

however an old canal bank was encountered at 

3.5m below ground so an auger dangle drill was 

used to pre drill the ground (stich) before the 

sheets would be driven home. 

Asbestos was found on site which was dealt with 

under strict control processes. 
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The scheme was a success and the site was handed 

over for commissioning to budget and with a slight 

over run  due to the issues named. 

The works were completed to a high standard with 

no safety issues. 

The success of the scheme was re enforced by the 

complimentary letters sent from residents to the 

client about how the site team had been so 

thoughtful in their daily routine to accommodate 

them.     
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